PROJECT PLAN

NO	DATE	EVENTS
1	4-8 MARCH	1) Project Plan 2) Task Distribution 3) Logo Preparations 4) Logo Survey and Selection 5) Meeting – Information Webinar
2	11-15 MARCH	1) Project Pretest 2) Poster Preparations 3) Poster Survey Preparation and Selection 4) Puzzle Making and Application from Poster Visual for Students
3	18-22 MARCH	1) Violence and Peer Bullying Prevention Parent Seminar 2) Violence and Peer Bullying Prevention Parent Brochure
4	25-29 MARCH	1) Effective Communication and Anger Management Class Guidance Activities
5	1-5 APRİL	
6	15-19 APRİL	1) Word Cloud on Effective Communication 2) Watching Cartoons and Conversation on Developing Positive Behavior, Question and Answer Activity (Winnie The Pooh)
7	22-26 APRİL	1) Project Progress Webinar 2) Class Guidance Activity on Problem Solving and Conflict Resolution
8	29 APRİL- 3 MAY	
9	6-10 MAY	Class Guidance Activity on Peer Bullying
10	13-17 MAY	
11	20-24 MAY	1) Short Story Writing Activity in Story Jumper App 2) Final Test 3) Closing Webinar
12	27-31 MAY	

PROJE PLANI

NO	TARİH	ETKİNLİKLER
1	4-8 MART	1) Proje Planı 2) Görev Dağılımı 3) Logo Hazırlıkları 4) Logo Anketi ve Seçimi 5) Tanışma – Bilgilendirme Webinarı
2	11-15MART	1) Proje Öntesti 2) Afiş Hazırlıkları 3) Afiş Anketi Hazırlama ve Seçimi 4) Öğrenciler İçin Afiş Görselinden Puzzle Yapımı ve Uygulama
3	18-22MART	1) Şiddeti ve Akran Zorbalığını Önleme Veli Semineri 2) Şiddeti ve Akran Zorbalığını Önleme Veli Broşürü
4	25-29 MART	1) Etkili İletişim ve Öfke Kontrolü Sınıf Rehberlik Etkinlikleri
5	1-5 NİSAN	
6	15-19 NİSAN	1) Etkili İletişim Konulu Kelime Bulutu 2) Olumlu Davranış Geliştirme Konulu Çizgi Film İzleme ve Sohbet, Soru Cevap Etkinliği (Winnie The Pooh)
7	22-26 NİSAN	1) Proje İlerleme Webinarı 2) Problem Çözme ve Çatışma Çözme Konulu Sınıf Rehberlik Etkinliği
8	29 Nisan- 3 MAYIS	
9	6-10 AYIS	1)Akran Zorbalığı Konulu Sınıf Rehberlik Etkinliği
10	13-17 MAYIS	
11	20-24 MAYIS	1) Story Jumper Uygulamasında Kısa Hikaye Yazma Etkinliği 2) Son Test 3) Kapanış Webinarı
12	27-31 MAYIS	